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GEMS  Top Level Schedule

EVENT

                             

Mission Milestones

Instrument Milestones

Polarimeter Assy

Mirrors

Mechanical

TOB (ATK)

Electrical/Power

Thermal Control System

BRP (UI) TBD

Instrument I&T

Spacecraft Bus

   Mechanical Structure

   Thermal Subsystem

   Power Subsystem

   C&DH Subsystem

   RF Subsystem

   ACS Subsystem

   Harness Subsystem

   Flight S/W

   S/C Bus I&T

Observatory I&T

Launch Campaign

Ground Systems

Mission Operations

10/09

SEL

10/10

SRR KDP-C

CDR (Instr. & Mission) MOR

SIR PER FOR PSR LRD

I-PDR I-PSR

10/11

F1 F2

F1 F2

MOB
mirror assy 2
to I&T

10/09

Kickoff ETU (6-sided) TOB PDR ETU (4-sided) F

Flt BRP

Begin Mirror Module
install on MOB

3.0 4.0 5.0 6.0

start

 

CY

Bridge Phase B Phase C

Funded Schedule 

 Reserve

LEGEND

Critical Path (1)

Mission Milestone

Instrument Milestone

Start

Delivery

Envir. Test

 Peer Reviews

(16 wk reserve)

(4wk reserve)

(8 wk reserve)

7/2/14

(2w reserve)

TEB (ETU)

TRL-6 (10/11) Start Flt BuildsPolarimeter Development

Reqt's/Design

Reqt's/Design

Reqt's/Design

Design/ETU Development

KDP-D KDP-E

Phase D Phase E

SS/DS

ISS & PPA's

mirror assy 1
 to I&T

mirrors delivered
 to mech group

TEB Flt (2)

Th. Hardware (Flt)

pack/ship

Flt Harness (2)

Instrument Delivery
July 2013

Pol 1 & 2 to I&T

Instr. Peer
Reviews

HVPS Flt  TEB Flt (1)

HVPS (ETU)

S/C CDR

11/1 12/19
5/15

5/29

9/8 9/27 7/15

7/1 9/16 1/13 5/1 7/2

PDR
S/C PDR

10/4


